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QUARTERLY REPORT 
First quarter FY 2000 

 
Guatemala Mitch Special Objective: 
Rural Economy Recovers from Mitch 

and is Less Vulnerable to Disasters 
 
 
Summary:  U.S. grant assistance under the Hurricane Mitch Special Objective (SpO) is 
helping Guatemala’s rural economy recover from the devastation brought on by the 
hurricane while offering technical support and other assistance to help the rural 
communities both mitigate effects of the disaster and better prepare for future disasters. 
During the quarter ending December 31, 1999, USAID and its partners made important 
progress in implementing reconstruction activities and toward achieving results. 
 
Key Intermediate Results: (1) Disaster preparedness enhanced; (2) Agricultural 
productivity recovered on more sustainable basis; (3) Community disease prevention and 
control systems strengthened.  
 
Government of Guatemala and Donor Coordination: After the Stockholm 
Consultative Group (CG) in May, the Government of Guatemala (GOG) established two 
working groups, one on Watershed Management and one on Disaster Preparedness and 
Mitigation. The main focus of the working groups is the implementation of the GOG's 
Mitch Reconstruction Plan. USAID had pushed for the establishment of a Stockholm 
Monitoring Commission to be chaired by the GOG’s planning ministry, SEGEPLAN, but 
the election climate of 1999 restrained GOG enthusiasm to follow through. During the 
quarter, the Watershed Management group convened monthly meetings attended by a 
number of Guatemalan public and private sector agencies led by the principal ministries 
of Agriculture and Planning, bi-lateral donors including the US and Japan, the UNDP, 
IDB, and international PVOs such as CARE and CRS. The USAID Mission Director co-
chairs the Watershed Management coordinating group. The Disaster Preparedness and 
Mitigation coordinating group began to meet during the quarter. The group set priorities 
for action and formed a technical management unit to develop an action plan to 
implement priority areas. The formation of two additional working groups, Health, and 
Agricultural Recovery, was advanced and clarified during the quarter.  A"Partners 
Council on Household Water and Sanitation" was established, which in effect represents 
the health working group. The entity was created as part of the Special Provisions within 
the CARE and CRS Cooperative Agreements with USAID principally to promote 
coordination and to share successful approaches and lessons learned. The Council is 
chaired by USAID with membership from MOH, CARE, CRS, and MERTU/G-CDC.  
PAHO and UNICEF have expressed interest in participating in the group, and are likely 
to become more involved during the next quarter.  Finally, concerning the formation of 
the Agricultural Working group, it has become clear that there is little need for this 
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additional group.  The Watershed Management group covers most, if not all, of the rural 
activation issues directly or indirectly.  Consequently, the Agriculture Working group is 
being let go by the wayside. 
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IR 1:  Disaster Preparedness Enhanced 
 
During the quarter, progress was made toward strengthening the GOG’s disaster 
preparedness and mitigation capacity. The GOG/donor coordinating group for Disaster 
Preparedness and Mitigation formed a technical management unit (MU) that initially met 
weekly, and will meet monthly in 2000.  The MU is headed by a representative from the 
National Disaster Coordination Committee (CONRED), with support membership from 
USAID, UNDP, UNICEF and the GOG’s  Secretariat for Planning (SEGEPLAN). The 
MU’s principal focus is to develop and implement an action plan for two of the 
coordinating group’s priority areas: (a)  strengthening Guatemala’s disaster response 
system; and  (b) vulnerability mapping/risk management. The first priority includes 
equipping and training personnel of CONRED to strengthen its capacity and that of its 
network of departmental committees (DEPRED).  The vulnerability assessment to 
identify communities most at risk of natural disasters including floods, volcanic 
eruptions, landslides, and earthquakes is to be carried out by the Institute for Seismology, 
Vulcanology, and Meteorology (INSIVUMEH).  The beneficiaries of these efforts will be 
the community inhabitants in at risk areas.  Intermediate beneficiaries will be the 
CONRED, INSIVUMEH, and other national staff who will be trained and/or equipped 
with improved technology.   
 
Key Intermediate Results:  (1) Mapping, data collection, and targeting most vulnerable 
communities; (2) Community organizations strengthened, (3) CONRED network 
strengthened. 
 
Performance and Prospects: This IR is on track.  USAID signed a Cooperative 
Agreement (CA) with CARE on August 30, 1999, and with CRS on October 4, 1999.  
Both CARE and CRS had 
already begun work on 
planning and coordination 
with GOG counterparts and 
with target communities.  
CARE and CRS are directly 
contributing to achievement 
of results under IR 1.2  
Community Organizations 
Strengthened.  Combined, 
they have a total of $650,000 
to conduct community level 
capacity building.  Both 
CARE and CRS are working 
with community committees to help them establish a local disaster management 
capability and links with DEPRED and with CONRED.  CARE is targeting 25 
communities in 5 municipalities (county-like jurisdictions), and CRS is focusing on 
establishing disaster prevention and coordination committees in 100 communities.  All 

An Appropriate Focus 
 
CARE is focussing its project to strengthen community disaster preparedness in 
twenty five communities in five municipalities, many located in the department of 
Alta Verapaz.  During October 1999, Alta Verapaz received heavy rains, which were 
similar in intensity to Hurricane Mitch.  Three of CARE’s target municipalities and 
fifteen  of  its target communities experienced severe flooding during the rainy 
season and were declared in a state of emergency by CONRED.  The repeat of 
disaster-like conditions so soon after Mitch caught the attention of these community 
and municipal leaders.  Consequently, a warm welcome greets CARE’s disaster 
preparedness program in these communities in the hope that the next time they will 
be prepared. 
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are within flood vulnerable areas affected by Mitch as well as by renewed flooding 
during the heavy 1999 rainy season. 
 
During the quarter, both CARE and CRS made progress toward their targets.  For the 
quarter, CRS completed ten activities related to operational startup and completion of an 
Emergency Action Plan with each of the 100 communities. These include: 
 
 Two planning workshops with local counterpart agencies to develop the calendar year 

(CY) 2000 work plan, identify watersheds, mini-watersheds, and target communities, 
and prioritize beneficiary communities were held. 

 Additional personnel for Mitch reconstruction implementation contracted. 
 CY 2000 work plan and monitoring plan submitted to USAID. 
 Agreements with three of four counterpart institutions were signed and advance 

funding to them was made. 
 Vehicles and equipment purchased. 
 In coordination with CONRED’s operational structure and CRS’ local counterparts, 

100 communities for implementation were selected.  Twenty eight of these were 
identified as priority communities where implementation is to begin. Fourteen of the 
28 were to be contacted during the quarter to begin organization of the local 
committee.  However, this action has been postponed to after a Training of Trainers 
program scheduled for February 2000. 

 With CONRED, arranged and coordinate a Training of Trainers program (for CRS 
and CRS counterpart institution staff) to be given in February 2000, and facilitated by 
CONRED. 

 Other institutions working in disaster preparedness were contacted to compare 
strategies, share technical information and avoid geographical duplication,  
(OXFAM, MAGA, GTZ, Alianza para la Prevencion de Desastres –ALIAPRED). 

 
CARE completed  seven activities for the quarter.  These include: 
 Purchased five motorcycles to be assigned in support of work at the municipality 

level. 
 Prepared and submitted to USAID its CY 2000 work plan. 
 Prepared and submitted to USAID a monitoring and evaluation plan. 
 Strengthening of Community Disaster Preparedness project presented to five 

municipalities; and partnership relationships established with Peace Corps for the 
support of PCVs at community level and with DEPRED in the five municipalities. 

 Developed scope of work to conduct basic information studies and develop 
vulnerability maps for the five municipalities. 

 Selected 25 communities in the five municipalities for implementation of project 
activities. 

 Promoted and presented the objectives of the project in the 5 municipalities and the 
25 selected communities. 

 
CARE and CRS represent just over two thirds of the SpO resources for this IR.  Of the 
remaining resources, $100,000 is intended for IR 1.1 mapping, data collection, and 
targeting most vulnerable communities, and IR 1.3, CONRED network strengthened. 
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Specific uses for these resources will be defined as other U.S. agencies working in IR 1 
implement their respective work plans.  NOAA’s National Weather Service, for example, 
will be establishing a flood early warning system in the Motagua Valley.  Complimentary 
training and logistical activities directed at CONRED would be expected to enhance and 
broaden the reach of that system. Similarly, USGS’ digitized volcano and landslide 
hazard maps should enhance the utility of the GOG’s Geographic Information System 
(GIS) now in its incipient stages of development.  Strategically placed resources could 
make a difference in ensuring that GIS development survives upcoming changes in the 
national government.  OFDA’s and FEMA’s work will also create opportunities for 
further enhancement of CONRED’s capabilities.  Anticipated from FEMA is a plan for 
strengthening Guatemala’s emergency management system, and implementation of that 
plan would be a good use for some of the remaining resources. 
 
NOAA, USGS and FEMA have submitted draft work plans for Guatemala under their 
IAAs with USAID.  During the quarter, the USGS negotiated to contract aerial 
photography through the U.S. National Imaging and Mapping Agency (NIMA) to be 
used in developing their hazard maps. With these data, the USGS will develop digitized 
elevation maps (DEMs) which will show the degree of risk faced by populations living 
near the potential landslide area or volcano.  USGS also completed the selection process 
and administrative requirements for its regional Mitch Coordinator who will be located 
here in Guatemala over the two years of the IAA. While also having responsibilities for 
USGS’ support work to USAID/G-CAP’s regional Mitch program, the USGS coordinator 
will provide support to USGS bi-lateral activities in Guatemala including those related to 
IR 1. The USGS Mitch Coordinator is expected to arrive in Guatemala in March 2000. 
 
In addition to having submitted its CY2000 work plan during the quarter, NOAA/NWS 
also began implementation of its plan by delivering to INSIVUMEH replacement 
equipment for ten damaged weather stations. The equipment arrived at the tail end of the 
1999 rainy season, which produced heavier than normal rainfall.  With the equipment, 
INSIVUMEH was able to provide rainfall and forecasting data helpful to CONRED for 
flood warning during the rainy season. 
 
FEMA submitted a template draft work plan that was more of a concept paper than a 
focused effort.  USAID has high expectations for solid input from FEMA on emergency 
management theory and practice that can readily strengthen CONRED.  FEMA’s draft 
work plan is overly ambitious in terms of the quantity of activities proposed, and fails to 
factor in specific country needs.  LAC has successfully argued that FEMA teams should 
visit countries in order to refine respective work plans.  In response, FEMA has proposed 
that its Director Mr. James Lee Witt, visit countries.  A prior visit by a FEMA team 
would also serve to prepare the Director for his visit when it occurs in 2000.  FEMA team 
will visit Guatemala February 28 to March 2, 2000. 
 
OFDA’s work during the quarter centered around its Central America Mitigation 
Initiative.  In October 1999, OFDA shared a draft of the conclusions and 
recommendations chapter of the report with USAID missions. In November, an OFDA 
team visited Guatemala to discuss the report’s findings. USAID Guatemala’s response to 
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the team, and to USAID/Washington by cable (04341), was that the recommendations 
were too numerous and too general, with insufficient focus on country needs to be of 
much direct use to country-level Mitch reconstruction efforts. In Guatemala, the 
expectation is that OFDA and FEMA will provide technical assistance to complement 
USAID’s limited resources committed to disaster preparedness and response. OFDA’s  
$11 million Central America Mitigation Initiative is ideally timed to meet the need of 
helping CONRED develop the technical content of a new and broadly articulated strategy 
for national disaster preparedness and response, provided it is restructured to have a 
strong country focus and resources are programmed. 
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R 2:  Agricultural Productivity 
Recovered on More Sustainable Basis 
 
The northern and eastern departments of Alta Verapaz, Izabal, Zacapa, Chiquimula, El 
Progreso and northern Quiche were severely affected by Hurricane Mitch. This IR is 
helping small farmers in these areas recover lost agricultural production capacity at the 
same time making it more sustainable and resistant to future climatic events. Plans call 
for river channel modification and/or protection infrastructure, rehabilitation of small 
irrigation systems, land stabilization activities, rehabilitation of farm to market roads, and 
improved natural resource management including reforestation in the upper watershed 
areas of the Polochic and Motagua watersheds. 
 
Key Intermediate Results: (1) River, land and small scale irrigation systems 
rehabilitation, (2) Polochic and Motagua watershed management, (3) Seed recovery and 
multiplication, (4) Microenterprise recovery and credit, (5) Rural road repair in Ixcan, 
Quiche, and Alta Verapaz. 
 
Performance and Prospects: This IR has the bulk of the Mitch Recovery SpO funding - 
$24 million.   To achieve results, this IR is directing resources through a variety of 
partners including CARE, the Guatemalan Ministry of Agriculture (MAGA), the U.S. 
Army Corps of Engineers (USACE), Catholic Relief Services (CRS), the National Coffee 
Producers Association (ANACAFE), the National Rural Development Bank 
(BANRURAL), and the Cooperative Housing Foundation (CHF). 
 
Most of the last quarter of 1999 was spent by USAID subobligating SpO funds with 
partners.  These same partners undertook planning and field mobilization actions 
necessary to begin full implementation of field activities the first quarter of 2000.   
CARE and CRS are the major partners in the recovery of the affected watershed areas 
and have hired the necessary field staff, begun equipment purchase, and identified the 
communities they will be working with.  USACE , under its $2 million PASA, has so far 
developed a prioritized list of 12 Motagua river basin projects that are identified for 
immediate implementation during the 2000 dry season, a couple of these projects will be 
financed with USAID funds already provided to MAGA.  The rest will require financing 
from the GOG or other donors.  
 
Implementation is on track to comply with several critical time points for this IR.  One is 
the construction of USACE designed Motagua river watershed interventions for irrigation 
system rehabilitation, land reclamation, flood control, and riverbank stabilization before 
the wet season begins in May 2000.  Another is the nursery production of trees for 
reforestation activities during the rainy period of July to September 2000 to optimize 
transplant survival.   NGO partners are also on target with their staffing up of field 
personnel and field equipment purchases. 
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The only IAA relationship in this IR is with the USDA/Forestry Service.  In December, 
the Forestry Service completed its draft CY 2000 work plan, which concentrates on the 
Jones, Pasabien and Rio Hondo subwatersheds in the Motagua watershed - all of which 
are on the south side of the degraded Sierra Las Minas mountain range.  The work plan 
focuses on fire management and watershed restoration including hydrological data 
collection related to watershed management. 
 
The most active partners during the period were CARE, CRS and USACE.  Below, 
activities carried out during the quarter are summarized by sub-IR and by agency. 
 
IR 2.1 River, land and small scale irrigation systems rehabilitation 
 
 In October, USAID and CRS signed a Cooperative Agreement for watershed 

rehabilitation in the Motagua valley; in December, CRS submitted its CY 2000 work 
plan with detailed plans for the communities they will work with on a range of 
sustainable agriculture and reforestation activities. 

 
 In November, USAID and ANACAFE,  signed a Cooperative Agreement for 

$738,000 for rehabilitation of coffee land and coffee-processing facilities in the 
Motagua and Polichic valleys.  ANACAFE finalized a sub-agreement with the 
Verapaces Coffee Federation (FEDECOVERA) to implement field activities that 
benefit small farmers adversely affected by Mitch. 

 
 In November, USACE submitted a list of 22 high priority projects, considered as 

immediate solutions for the Motagua river watershed for implementation in 1999-
2000 dry season.  MAGA agreed to implement these activities and prioritized the list 
so that USACE can complete final design work according to the priority list. 

 

The Santa Lucia Irrigation dam 
and intake on the Rio Grande de 
Zacapa served 10,000 small 
farmers irrigating over 25,800 
acres. Its rehabilitation is 
USACE’s highest priority project 
for the 2000 dry season. The dam 
is being further protected 
upstream by an earthen levee and 
gabion structures to prevent it 
from being threatened during 
future high flow events. When 
completed, farmers will again be 
able to cultivate three crops a 
year. Since Mitch, they can plant 
only one crop in the rainy 
season. 
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 In December, USAID and MAGA-CIPREDA signed a Project Implementation Letter 
with a value of $2.15 million for land and flood protection (mainly gabions) 
construction in the Motagua watershed. 

 
 In December, USDA/Forestry Service and CRS submitted their respective CY 2000 

work plans the Motagua valley. 
 
IR 2.2 Polochic  watershed management 
 
CARE is the principal partner for this sub-IR.  Its activities for the quarter are 
summarized as follows: 
 In December, CARE, submitted its CY 2000 work plan. 

 
 CARE fully staffed up its program, having hired a program manager, seven 

technicians, two administrative assistants and a secretary.   
 
 Equipment has been purchased including fourteen motorcycles, a pick-up and other 

essential equipment.  
 
 CARE began a reforestation activity that will transplant one million coffee, pine, and 

other broad leaf tree species by December 2000, for which nurseries were identified 
and negotiated with. 

 
 CARE has also initiated discussions with the mayors and local governments.  Sub-

agreements were also negotiated with SHARE, Fundacion Solar, and Defensores de 
la Naturaleza on specific geographic and renewable energy initiatives. 

 
 In December, USAID and MAGA-CIPREDA signed a Project Implementation Letter, 

valued at $500,000 for Polochic watershed management. 
 
IR 2.3  Seed recovery and multiplication 
 
 In December, USAID and MAGA-CIPREDA-ICTA signed a Project Implementation 

Letter, valued at $1.0 million, for a seed recovery and multiplication program that 
will be implemented with other USAID Mitch partners such as CARE and CRS. 

 
IR 2.4 Microenterprise recovery and credit 
 
 In December, USAID and MAGA-BANRURAL signed a Project Implementation 

Letter, valued at $2.0 million, for microenterprise recovery.   BANRURAL will 
wholesale these credit funds through local organizations supported by the other 
USAID Mitch partners such as CARE and CRS.     

 
IR 2.5 Rural road repair in Ixcan, Quiche, and Alta Verapaz 
 
 In November, USAID and ANACAFE signed a Cooperative Agreement, valued at $3 
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million, for rural road rehabilitation.  Heavy equipment procurement was initiated 
and plans developed to replicate in the Polochic area the AMVI local private non-
profit organization road maintenance model implemented by CHF in the Ixcan region 
of Guatemala. 

 
 In November, USAID and CHF signed a Cooperative Agreement, valued at $1.995 

million, for rural road rehabilitation in Ixcan. 



11 
 

 

IR 3: Community Disease Prevention and 
Control Systems Strengthened 
 
Summary:  The health component of this SpO supports the prevention and control of 
infectious diseases, mainly cholera, dengue and malaria, in selected regions of the 
country.  USAID’s support is strengthening local disease surveillance and promoting 
better household health practices that inhibit disease transmission.  The malaria and 
cholera elements of the program focus on rural areas while the dengue efforts center on 
urban and peri-urban areas.  The construction and rehabilitation of water and sanitation 
services in communities complement these actions where facilities were damaged by 
Mitch. 
 
Key Intermediate Results: (1) Local malaria prevention and control programs 
strengthened, (2) Household water and sanitation programs established in selected areas, 
and (3) Capacity to prevent and control infectious diseases enhanced. 
 
Performance and Prospects: This IR depends on agreements with CDC, CARE and 
CRS for results achievement. Implementation is on track.  The CDC is providing services 
directed at enhancing local malaria prevention and control programs, as well as 
supporting the water and sanitation efforts of CARE and CRS. The CDC bilateral 
activity, which is being implemented through the USAID/G/PHN environmental health 
PASA, was signed in October. A CDC Atlanta representative visited Guatemala for two 
weeks in October 1999 to work with the Ministry of Health in carrying out an assessment 
to finalize its joint work plan in November 1999 to work with CRS and CARE in 
Monitoring and Evaluation aspects of Water and Sanitation activities. 
 
With its Cooperative Agreement with USAID having already been signed in August 
1999, CARE continued to implement actions related to this IR. And CRS, which signed 
its Cooperative Agreement with USAID October 4, 1999, advanced its agenda of 
establishing an operational framework with its local partners in the Motagua valley area.  
 
Guatemala’s national elections that were held in November 7, 1999, created new 
challenges for Mitch Reconstruction efforts.  Of the five municipalities in which CARE 
had organized water and sanitation activities during the quarter, four have new mayors.  
While a smooth transfer of local government to new officials is an occasion to celebrate, 
it will, nonetheless, require CARE to redo some of its promotional and municipal 
organization work for their Water and Sanitation projects. 
 
 
IR 3.1 Local malaria prevention and control programs strengthened 
 
Accomplishments during the quarter in the malaria component are related to project 
design and start-up.  MERTU-CDC is main partner in this sub-IR. Their summary of 
activities includes: 
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 MERTU/G-CDC submitted its CY2000 Malaria Work Plan. 
 A plan for environmental mitigation (related to the use of pesticide in impregnated 

bed nets for malaria control) was presented to USAID and clearance was granted. 
 Staffing plan developed and recruitment of field personnel is underway. 
 A field station has been established in Ixcán, one of the three malaria zones to be 

covered by the project. 
 MERTU/G-CDC has become a member of the Ixcán Health Commission. 
 Initial site and data collection visits were made to 16 of the candidate bed net 

villages.1 
 MERTU/G-CDC has assessed the capacity of a local women’s micro enterprise group 

in Ixcán to manufacture bed nets in large scale. 
 CDC developed an initial list of volunteer collaborators in Ixcán. 

 
IR 3.2 Household water and sanitation programs established in selected areas 
 
CARE and CRS are the principal partners in this sub-IR with a technical support role 
being played by CDC. The summary of accomplishments includes:  
 
 The "Partners Council on Household Water and Sanitation" was established. The 

entity was created as part of the Special Provisions within the CARE and CRS 
Cooperative Agreements with USAID principally to promote coordination and to 
share successful approaches and lessons learned. The Council is to be chaired by 
USAID with representatives from MOH, CARE, CRS,  and MERTU/G-CDC making 
up the membership.  Contact has been initiated with PAHO and UNICEF as they 
have expressed interest in coordinating water and sanitation activities. Also, MOH 
authorities will facilitate the participation of INFOM (Instituto de Fomento 
Municipal), the GOG agency charged by law to monitor water and sanitation projects. 
Coordination with INFOM  at the field level is already taking place.  

 
CARE 
CARE established four objectives for the quarter: (1) complete studies for 14 
communities, (2) establish formal agreements with target communities, (3) fully 
complete studies and topographic designs for two communities, and (4) identify water 
sources to be used by the selected communities.  
 
Because the quarter occupied the heaviest period of Guatemala’s annual rainfall, and that 
the 1999 rainy season was more intense than normal, no construction work was 
undertaken.  Efforts were focused on site selection, feasibility studies and related 
preparatory work.  Activities completed include: 
 
 
 Submitted CY2000 work plan to USAID. 
 In Alta Verapaz Department, identified and completed prefeasibility evaluations for 

                                                 
1.Insecticide treated nets are the main element of this community-based intervention to reduce malaria transmission. 
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twelve communities in the municipalities of Panzos, Tucuru, Tamahu, and Chamelco. 
(In the Department of Baja Verapaz, there are two communities yet to be confirmed). 
Visits were carried out to seven water sources to know their location and flow pattern 
in the rainy season. 

 Assured legal documentation with all but the three communities in Panzos, which 
include, Community Committee Legalization Agreement; Community Commitment 
to the project; Granting of Water Source Deed; Municipal Agreements to support the 
water project implementation. 

 Activities related to equipment, vehicle acquisition and the hiring of additional staff 
were carried out. A project manager, one technical assistant, three field assistants and 
one administrative assistant were hired for this component.  

 Commitment and participation of local beneficiaries of affected communities was 
negotiated. 

 Communities were identified for the reconstruction of water systems, 12 in Alta 
Verapaz and 2 communities in Baja Verapaz; site identifications were carried out for 
7 water sources; and prefeasibility studies were coordinated for the communities. 

 Four topographic designs were done and water source deeds for these systems have 
been granted. 

 Four topographic designs were completed and water source deeds for these systems 
have been granted. 

 
CRS 
CRS established activities to do within five objectives: (1) operational start-up, (2) 
initiate water system design and construction, (3) define distribution of a water container 
component, (4) initiate improved sanitation activities, and (5) initiate improved hygiene 
practices component. Their accomplishments were:  
 
 Submitted CY2000 work plan to USAID. 
 New staff members incorporated into CRS and into two counterpart organizations.2 
 Communities that will benefit from the project interventions have been prioritized.  
 Formal agreements signed with three local counterparts.  
 Work plans developed with counterpart organizations. 
 Appropriate type of latrine to construct has been determined in 40% of selected 

communities. 
 Three water systems and 2 community wells were completed (these were begun with 

Mitch rehabilitation funding from OFDA and were finished with Mitch resources) 
 
CDC 
 During a one-day workshop, MERTU/G-CDC role as external advisor for CRS and 

CARE in monitoring and evaluation aspects was clarified. Monitoring parameters, 
process and outcome indicators and evaluation methodologies were defined. 

 MERTU/G-CDC has been assigned resources to provide technical assistance and 
training to CARE and CRS to strengthen their abilities to monitor and evaluate post 

                                                 
2 CRS will implement project activities though local counterpart organizations: Social Pastorate of the Ixcán, Social Pastorate of the 
Verapaz, Caritas of Zacapa and FUNDAECO. 
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Mitch water and sanitation interventions. 
 
 
IR 3.3 Capacity to prevent and control infectious diseases enhanced 
 
 The dengue activity has not been initiated, pending an opportunity to meet early in 

CY 2000 with new Ministry of Health authorities.  


